
Monthly Summary Sheet for December 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Treatment System and WATER Center Construction Activities 
CDM continued the Phase III (park shelter

rehabilitation, creek discharge, landscaping, etc.) 

construction activities in December 2003, and the 

groundwater treatment system continued to pump 

and treat large quantities of contaminated

groundwater. The Phase III construction efforts 

during December included the completion of the

park shelter rehabilitation efforts with the installation 

of the snow guard sections for the roof, the final

concrete efforts for the creek discharge, and various 

additional construction items. In early December, 

CDM and City of Wichita staff participated in several

training sessions (as shown to the right) and then 

jointly operated the Plumes ABE groundwater 

treatment system and the water features (including 

the plaza area fountains and light features as shown below) throughout December. Approximately 40 million 

gallons of contaminated groundwater were pumped and treated during December 2003 for a total treated volume 

of approximately 431 million gallons, and December 30, 2003 marked the one-year anniversary of the continuous 

operation of the Plumes ABE groundwater treatment system. 


Anticipated January 2004 activities: The few remaining 
construction efforts will be completed as material delivery 
schedules and weather conditions permit, and the groundwater 
treatment system will continue to pump and treat over 1.2 
million gallons of groundwater a day. 

Monitoring Activities 
CDM completed the Fourth Quarter 2003 Site Monitoring 
Network sampling event with the collection of 47 water samples 
for analytical analysis, and CDM begin the preparation of the 
Fourth Quarter 2003 Site Monitoring Network Report and 
Annual Summary document to present the data from the water 

level measurements and analytical samples with the corresponding summarization and evaluation information. 
CDM also continued the Plumes ABE treatment system performance monitoring with the collection of samples 
from the treatment system influent and effluent flows. 

Anticipated January 2004 activities:  CDM will complete the preparation of the Fourth Quarter 2003 Site 
Monitoring Network Report and Annual Summary document for submittal to the City of Wichita for review. 

Source Area Activities 
The City of Wichita awaited Kansas Department of Health and Environment (KDHE) comments for the recently-
submitted draft source control measures reports for the Harcros / Tri-State Central (HCC/TSC) and South 
Washington and English (SWE) source areas and for other previously-submitted source area documents. 

Anticipated January 2004 activities: The City of Wichita will await KDHE comments regarding the submitted 
source area documents, and the appropriate responses will be performed after the KDHE comments are received. 
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